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1 Introduction

1.1 Purpose

This documents provides guidelines for the estimation of software development to be used by Error! Bookmark not defined., in particular projects using Microsoft Visual Basic, Access and SQL Server (or other Relational Database software e.g. Oracle).

1.2 Scope

The document provides guidlines to software development based upon experience of short projects (less than 13 weeks) using rapid development techniques and prototyping and includes capturing requirements, writing functional and/or detail design specification, coding and development period. That is performing integrated tested (with other modules or systems) and training are not reflected in these estimates.

1.3 Audience

This document is intended for all technical and managerial staff within Error! Bookmark not defined. involved in project planning and management.

1.4 Related standards

None.

1.5 Revision history

Version
Date
Author
Description
Sections Affected







0.01
98/01/22
GFG
First draft


Activity Breakdown

General

Days

Build

1

Documentation

1

Familiarisation 




First SQL Server system 
5

Installation




One Site 4 users
½ 

Meetings
Depends on the length of the project and the quality of the scope
1 - ?

Prototype/System design

1-3

Setting up the project

½ -1





Database

Days

Lookup Tables

1/7 

Main tables
Access
1/7-1/2 


SQL Server
½-1

Forms

Days


General data entry and view
2 – 4


Simple Report Selection Form
1/7


Login screen
½ 


Search form
1


Each tab should be treated as a separate screen


Reports
(Printed reports / spreadsheets)
Days


Simple Access Report
½ 


Medium Access Report
1


Complex Access Report  -many sub reports/group headers and footers
2


Simple spreadsheet creation from VB using Formula 1
1


Complex spreadsheet creation from VB using Formula 1
2


Simple report using Crystal Reports
2 - 3


Complex report using Crystal Reports
3 - 5

Data Processing
(file exports / imports etc)
Days


Create an external file from VB/Access
1

Data Conversion




Depends upon the changes in database structure required and quality of the existing data
1 - ?


Good quality data for a one off conversion
1


Poor quality data for a one off conversion
3

Archiving

Days


Depends upon the complexity and normalisation of the tables
1 - 4


Archive from 4 tables to others in an external database/no recovery.
½ 
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